

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

NPIC/TSG-035-70

17 JUL 1970

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT : Request for Approval of a Change-in-Scope to Contract [ ] (Automated Stereo Scanner) for Engineering Consultation Services by [ ] from FY-1971 R&D Funds

1. This memorandum requests approval for the commitment of R&D funds for a Change-in-Scope to Contract [ ] [ ] The specific request is stated in Paragraph 5.

2. By Amendment #19 the government changed the scope of work under Contract [ ] adding Phase III which covers [ ] engineering consultation services, at a total cost of [ ] These services encompass 320 man-hours of [ ] assistance on an Engineering Audit of the Automated Stereo Scanner being conducted by [ ] The first task consisted of an engineering review at [ ] during the period 1-4 June 1970. Following this, the Automated Stereo Scanner will be partially disassembled and shipped to [ ] The second task under Amendment #19 is for engineering services, [ ], to assist in the reassembly of the equipment at [ ]

3. It was estimated initially that one man-week at [ ] by an unspecified [ ] engineer and one technician, was required. As a result of the initial consultation and subsequent analysis, it was determined by the government Project Officer and the two contractors involved, that two specific [ ] technicians, [ ], will be required at [ ] for two weeks each, along with one week's services of [ ] Program Manager. It is estimated that these services will be required for the period 2-15 August 1970. The additional technician man-hours, travel and per diem costs, along with the higher salary resulting from the substitution of [ ] require additional funds over those covered by Amendment #19. Therefore, the [ ] engineering

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

SUBJECT: Request for Approval of a Change-in-Scope to  
Contract [ ] (Automated Stereo Scanner)  
for Engineering Consultation Services by [ ]  
[ ] from FY-1971 R&D Funds

services at [ ] will require approximately [ ] in addi-  
tional funds for Phase III for a total commitment of [ ]

4. [ ] Project Officer for  
this contract, will be at [ ] during the second week of  
the reassembly and will coordinate the technical consulta-  
tion between [ ] is appropriate  
for this work; Agency association and work accomplished are  
to be classified SECRET.

5. Approval is requested for a Change-in-Scope to  
Contract [ ] covering Engineering Consultation Services  
at [ ] at a cost of up to [ ] from  
Category IV of FY-1971 R&D Funds.

[ ]  
Chief, Technical Services Group, NPIC

Attachment:  
Form 2420

APPROVED:

ARTHUR C. LUNDAHL  
Director

National Photographic Interpretation Center

6 AUG 1970

Date

Distribution:

- Original - NPIC/TSG/SC&PS (After Approval)
- 1 - NPIC/ODir
- 2 - NPIC/TSG
- 1 - NPIC/TSG/RED

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

SECRET